

Annexure-2

Section-IX

b) Access Dates:

Sr. No.	Reach	Station Name	Tentative Access dates for solar works	Tentative Commercial Solar Power Generation date
1	Reach-1	PCMC	14-07-2021	11-12-2021
2		Sant Tukaram Nagar	Available	120 days from NTP
3		Bhosari	29-08-2021	26-01-2022
4		Kasarwadi	14-07-2021	11-12-2021
5		Phugewadi	Available	120 days from NTP
6	Reach-2	Vanaz	13-09-2021	10-02-2022
7		Anand Nagar	14-07-2021	11-12-2021
8		Ideal Colony	13-09-2021	10-02-2022
9		Nal Stop	30-09-2021	27-02-2022
10		Garware College	14-08-2021	11-01-2022
11	Range Hill Depot	ETU Shed	27-05-2021	24-10-2021
		PWL Shed	16-04-2021	13-09-2021
		INTEGRATED WORKSHOP BUILDING	08-09-2021	05-02-2022
		ADMIN+OCC	24-07-2021	21-12-2021
12	Range Hill Depot Boundary walls		29-07-2021	29-07-2021
13	Hill View Park Car Depot	INTEGRATED WORKSHOP BUILDING	29-08-2021	26-01-2022
		ETU + HIC SHED	31-01-2021	30-06-2021
		PWL SHED	29-06-2021	26-11-2021
14	Hill View Park Car Depot Boundary Walls		29-06-2021	29-11-2021

NTP: Notice to Proceed.